SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 1:29PM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 100  Const Calendar Day: 580 Date: 11-Apr-2011 Monday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Liu, Tai-Lin Title: Transportation Engineer Self-Anchored
Inspection Type: No Inspection Suspension Bridge
Shift Hours:  07:00 AM  05:30 PM Break: 00:30 Over Time:  02:00
Federal ID:
Location:
Reviewer:  Casey, William Approved Date: Status: Submit
Weather
Temperature 7 AM 43 12PM 58 4PM 55
Precipitation Condition Sunny

Working Day If no, explain:

Di ary: Dispute
General Comments

Tai-Lin Liu; Diary on 04/11/2011, Monday — Sunny, 60/43 °F =
*Checked Lotus Notes (e-mails) & PMIV to print Submittal / RFI log. There were still two Submittals on the
list - #2222 (OBG overall erection sequence for lift 12-14) & #2265 (Sea Transportation Plan for Voyage
11 — OBG 12 Crossbeam, Bike Paths and Batrriers).

*Called John Denis (TYL) to discuss ABF’s comments for Submittal # 2222 and Sub #2265's comment as
well.

Started preparing the response for Sub #2222 by going through the package again and discuss with
Gary. Completed response letter and send to Gary & Karen for review and comment.

Started looking into Submittal #2265 & TYL's comments. Karen called to find out the status of this
submittal.

«Joe came to my office to find out CCO189 status, | told him that the revised drawings were ok to write
ATP. New ATP draft has been written and to be checked tomorrow.

* Worked 2 hours OT today (04/11/11, Monday)
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